Message

From: Amoroso, Cathy [Amoroso.Cathy@epa.gov]

Sent: 3/18/2021 5:10:53 PM

To: Adams, Glenn [Adams.Glenn@epa.gov]

Subject: RE: ORR EMDF - implementation of waste water decision - schedule

Attachments: EMDF-DRA Schedule Impact for EIT.pptx

it’s from the presentation given by Kent/Tony at the last EIT. You might have missed that part. Shelly sent it out. | know
you have a lot of email, so | wanted to point it out.

From: Adams, Glenn <Adams.Glenn@epa.gov>

Sent: Thursday, March 18, 2021 1:07 PM

To: Amoroso, Cathy <Amoroso.Cathy@epa.gov>

Subject: RE: ORR EMDF - implementation of waste water decision - schedule

Where did this come from? | don’t see anywhere that in the Decision that it would be allowed for the cleanup levels to
not be in the ROD. | haven’t thought this thru, but they may could issue an IROD without them and put them in a final
ROD, but I'm not sure what the advantage would be.

From: Amoroso, Cathy <Amoroso.Cathy@epa.gow>

Sent: Thursday, March 18, 2021 11:45 AM

To: Adams, Glenn <&dams. Glenn@epa.gov>

Subject: ORR EMDF - implementation of waste water decision - schedule

Glenn,
This is from a UCOR slide. This is important for the path forward discussion.

EMDF DRA Schedule Impacts

= Notional EMDF schedule showed EMDF constructed and
ready to receive waste January 2029 (previous working
schedule and notional schedule)

= EPA letter assumed discharge limits would be completed
prior to D2 ROD, currently expected around October -
December 2021

= Current DRA schedule shows rad discharge limits available in
August 2022 based on SAP/QAPP with standard FFA
document review times

= |f radiological discharge limits must be included in the ROD,
not in a ROD addendum, this will delay ROD and subsequent
activities about 10 months

= Opportunities to shorten duration:
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Decouple FFS from the ROD — complete in parallel
(incorporated in schedule)
Describe approach for rad discharge limits in ROD and provide
actual numbers in a ROD Addendum (placeholder in ROD)
Accelerate sampling through use of Bear Creek Comprehensive
Monitoring Plan erratum and possibly sampling prior to final
erratum

Cathy Amoroso, Chief

Restoration & DOE Coordination Section
Superfund & Emergency Management Division
U.S. EPA, Region 4

404-295-6758
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